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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: DOCKWEILER STATE BEACH
YOUTH CENTER PROJECT

APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT

AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6597; C.P. 69222

(FOURTH DISTRICT) (3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve the revised project budget of $6,775,000 for the Dockweiler State
Beach Youth Center project.

2. Find that Gonzales Construction is the apparent lowest responsible bidder;

and award a Construction Contract to Gonzales Construction in the amount
of $4,788,103 for the Dockweiler State Beach Youth Center project, funded
by the General Fund, State Proposition 12 Fund, and the Vehicle License

Fee Gap Loan Special Fund, subject to the satisfactory and timely
completion by the contractor of a baseline construction schedule for the
project and receipt by Public Works of acceptable and approved Faithful
Performance and Labor and Materials Bonds and insurance certificates filed
by the contractor.
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3. Delegate to the Director of Public Works the authority to determine, in
accordance with the applicable Contract and bid documents, whether the
contractor has satisfied the conditions for Contract award; and authorize the
Director of Public Works to execute the Construction Contract, in the form
previously approved by County Counsel, with Gonzales Co"nstruction and to
establish the effective Contract date.

4. Award and authorize the Director of Public Works to execute Supplemental
Agreement 5 with Randall Stout Architects to provide additional architectural/
engineering services for a $94,257 not-to-exceed fee.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS

The purpose of the recommended actions is to allow Public Works to proceed with
construction of the Dockweiler State Beach Youth Center project.

The project consists of the construction of a new 8,800-square-foot building to

accommodate the Department of Beaches and Harbors' Water Awareness, Training,
Education, and Recreation (WATER) youth program. The WATER youth program
provides opportunities for inner city and at-risk children to increase their awareness of
ocean and beach safety through organized activities that provide skills, knowledge, and
positive personal experiences. The Department anticipates an initial 15 percent
increase in youth participation in the WATER youth program.

The new youth center will be constructed along the beach bluff and adjacent to the
existing concession and restroom building at the southern portion of Dockweiler State
Beach, just south of Imperial Highway on Vista del Mar and wil include a multipurpose
classroom, warming kitchen, storage for beach vehicles and program equipment, and
administrative offces for management of the expanding program. When not in use by
WATER, portions of the facility will be made available to the community for meetings,
weddings, and other special events durirg nonpeak periods of the year.

Construction Contract Award

On March 6, 2007, your Board adopted the plans and specifications and authorized
advertising for construction bids. On April 12, 2007, eight bids were received.
CTP Construction, Inc., with a total bid of $4,253,000, including $4,206,000 for the base
bid and $47,000 for the one additive bid alternate, was the initial apparent lowest
responsible bidder. On April 19, 2007, however, CTP Construction, Inc. requested that
it be allowed to withdraw its bid due to an error in the preparation of the bid. On
April 23, 2007, Public Works reviewed CTP Construction's explanation, found their
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request to have merit, and approved the withdrawal of their bid in accordance with
Public Contract Code, Sections 5101 and 5103.

Gonzales Construction is the next apparent lowest responsible bidder with a total bid of
$4,792,003, including $4,764,648 for the base bid (inclusive of $3,900 for development
of baseline construction schedule) and $27,355 for the addition of acoustical treatment
to the building interior as an additive bid alternate. Gonzales Construction's bid is
considered reasonable for the project scope of work. We are subsequently
recommending award of a construction contract to Gonzales Construction. The bid
results are summarized in Attachment B.

Consultant Services Agreement Supplement

On November 4, 2003, your Board awarded an agreement to Randall Stout
Architects (RSA) to provide design, consultant, and construction administration services
for the project for a $193,050 not-to-exceed fee. Since that time, four Supplemental
Agreements have been awarded to RSA for additional design services, increasing the
total contract value to $241,305. Under the original Agreement, RSA's fee for
construction administration services was based on an eight-month construction
duration, which matched the original project schedule for construction. The final project
scope, however, will require an additional six months of construction, which in turn,
extends the necessity for construction administration and support services. The

recommended Supplemental Agreement will enable RSA to provide these extended
services, under Public Works' management, for a not-to-exceed amount of $94,257 and
will increase RSA's total contract amount to $335,562.

Implementation of StrateClic Plan Goals

The Countywide Strategic Plan directs that we provide Children and Families'
Well-Being (Goal 5) by providing affordable professionally supervised aquatic activities
for youth after school and during the symmer and holidays, particularly for youth in the
southern area of the County. The new youth center wil also support the Countywide
Strategic Plan Goal of Fiscal Responsibility (Goal 4) by making portions of the facility
available for permitted private use when the facility is not in use by the County,
generating projected revenues of $50,000 per year. The California Coastal Commission
has approved such use from the day after Labor Day to the day before Memorial Day.

FISCAL IMPACT/FINANCING

The recommended Construction Contract with Gonzales Construction is for $4,788,103,
not including the $3,900 amount of a Consultant Services Agreement with Gonzales
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Construction to prepare a construction baseline schedule. In addition, $479,200 has
been allocated as a change order allowance in the construction budget.

The total project cost, including plans and specifications, plan check, construction,

equipment/utility connection fees, consultant services, miscellaneous expenditures, and
County services, is currently estimated at $6,775,000, which is $1,975,000 more than
the previously approved project budget of $4,800,000. The proposed construction
budget increase includes $1,602,639 to award the Construction Contract based on the
bid received, an additional $160,264 in change order allowance, and $60,000 for new
utility connection service charges. An additional $55,037 is reflected in the plans and
specifications budget to accommodate the recommended supplement to the agreement
with RSA. The project's budget for miscellaneous expenses and County services has
been increased by $13,200 and $151,004, respectively and the budget for other
consultant services has been reduced by $67,144. The Project Schedule and Budget
Summary are included in Attachment A.

Suffcient funding has been appropriated in the 2007 -08 Capital
Projects/Refurbishments Budget to complete the project, including $1.975 million in net
County cost, $3.0 millon in State Proposition 12 funds, and $1.8 million in funds from
the Vehicle License Fee Gap Loan Special Fund.

Operatinq Budqet Impact

Following completion of the project, scheduled for November 2008, Beaches and
Harbors anticipates an estimated one-time start-up cost of $251,000 to provide

equipment, furnishings, and appliances; and an increase in ongoing operating

costs of $359,000, including staffng, supplies, leased offce machines, services

Contracts, including janitorial and security, utilities and maintenance costs, and
additional Fire Ocean Lifeguard services.

Funding for one-time and ongoing costs will be requested in the Beaches and Harbors'
Fiscal Year 2008-09 Proposed Budget Request and reviewed by the Chief Executive
Office.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Construction Contract, in the form previously approved by County Counsel,
will be used. The standard Board-directed clauses that provide for Contract termination,
renegotiation, and hiring qualified displaced County employees will be included.
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The project specifications contain provisions reqUlring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the Contract if it is found that the contractor offered or gave improper

consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for Contract award, Gonzales Construction is willing to consider Greater
Avenues for Independence Program/General Relief Opportunity for Work participants
for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135

(Safely Surrendered Baby Law) and that they may be eligible for the Federal Earned
Income Credit under the Federal income tax laws.

Gonzales Construction is in full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Service Program).

ENVIRONMENTAL DOCUMENTATION

On March 6, 2007, pursuant to the California Environmental Quality Act, your Board
adopted an Addendum to the Mitigated Negative Declaration and Mitigation Monitoring
Program of Dockweiler State Beach General Plan Amendment. On May 31, 2007,
Public Works fied a Notice of Determination for a Mitigated Negative Declaration with

the Registrar-Recorder/County Clerk of the County of Los Angeles.

CONTRACTING PROCESS

On March 6, 2007, your Board adopted the plans and specifications and authorized
advertising for construction bids. On April 12, 2007, eight bids were received.
CTP Construction, Inc., with a total bid of $4,253,000, including $4,206,000 for the base
bid and $47,000 for the one additive bid alternate, was the initial apparent lowest
responsible bidder. However, on April 19, 2007, CTP Construction, Inc., requested that
they be relieved from their bid pursuant to Public Contract Code, Sections 5101 and
5103, and be allowed to withdraw the bid. On April 23, 2007, Public Works reviewed
CTP Construction's explanation of a clerical error in preparing the bid, found their
request to have merit, and approved the withdrawal of their bid.
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Gonzales Construction is the next apparent lowest responsible bidder with a total bid of
$4,792,003, including $4,764,648 for the base bid (inclusive of $3,900 for development
of baseline construction schedule) and $27,355 for the one additive bid alternate.
Gonzales Construction's bid is considered reasonable for the project scope of work.

Based on current market conditions, we do not anticipate receiving more favorable bids
by readvertising the project. Therefore, we are recommending that your Board award
the Construction Contract to Gonzales Construction for the sum of $4,788,103,

including the lump sum base bid and the one additive bid alternate (a stretch-fabric
acoustical surface treatment), minus the amount of the Consultant Services Agreement
to develop the baseline construction schedule. Public Works issued a Notice to
Proceed to Gonzales Construction on June 28, 2007, to commence the scheduling
services. Execution of the Construction Contract is subject to the satisfactory and
timely completion by the contractor of a baseline construction schedule and receipt by
Public Works of acceptable and approved Faithful Performance and Labor and
Materials Bonds and insurance certificates filed by the contractor.

Upon request by Public Works, Gonzales Construction and subcontractors on June 25,
2007, extended their bid to August 10, 2007. This response by Gonzales Construction
allows adequate time for Board action to award the Construction Contract.

In March 2006, Public Works obtained an independent construction cost estimate,
which predicted a construction cost of $3,237,409 for the project. In April 2007, the
independent construction estimate was updated to $4,095,000 considering current
market conditions, escalation, and construction document corrections over the past year
while the project was in agency plan check and constructability review.

The lowest bid by CTP Construction, which was withdrawn, was 4 percent higher than
the projected construction estimate. Gonzales Construction's bid, at 17 percent above
the estimate, may be more representatiye of a competitive bid in today's market place.

As requested by your Board on February 3, 1998, this Contract opportunity was listed
on the "Doing Business with Us" website as shown in Attachment C.

Gonzales Construction's Community Business Enterprise participation data and
three-year contracting history with the County are on file with Public Works.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

During construction, scheduled to begin in September 2007 there will be certain beach
use limitations. However, construction wil be scheduled to maintain a substantial level
of service and access to the beach. Temporary facilities for public use will be provided
during the project construction periods when utilities serving the adjacent existing
concession/restroom building are interrupted.

CONCLUSION

Please return an adopted copy of this letter to the Chief Executive Offce (Capital
Projects Division), Beaches and Harbors, and Public Works (Project Management
Division I).

y submitted,

721
DAVID E. JANSSEN
Chief Executive Officer

DEJ:WTF:DL
JSE:DJT:SW

Attachments (3)

c: County Counsel
Department of Beaches and Harbors
Offce of Affirmative Action Compliance (Ozie Smith)
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works (Project Management I)
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS: DOCKWEILER STATE BEACH
YOUTH CENTER PROJECT

APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT

AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6597; C.P. 69222

I. PROJECT SCHEDULE

Project Activity
Scheduled

Completion Date

Award Design Contract 11/04/03*

Execute Design Contract 11/24/03*

Schematic Design 03/25/04 *

Design Development 06/04/04 *

Construction Documents 12/22/05 *

Jurisdictional Approvals 12/11/06*

Construction Contract Award 07/31/07

Construction Start 09/11/07

Substantial Completion 11/03/08

Final Acceptance 02/03/09

* Actual completion date.
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II. PROJECT BUDGET SUMMARY

Budget Category Board-Approved Impact of this Revised
Project Budget Action Project Budget

Plans and Specifications
Basic Design Services $ 128,487 $ 0 $ 128,487
Construction Administration 68,983 55,037 124,020
Additional/Reimbursable Services 83,055 0 83.055

Total Plans and Specifications $ 280,525 $ 55,037 $ 335,562
Plan Check $ 25,000 $ 0 $ 25,000
Construction Contract* $3,189,364 $1,602,639 $4,792,003*
Change Order Allowance 318,936 160,264 479,200
Utility Connection Fees 50,000 60,000 110,000

Total Construction $3,558,300 $1,822,903 $5,381,203
Equipment $ 25,000 $ 0 $ 25,000
Other Consultant Services $ 198,445 $ (67,144) $ 131,301

Miscellaneous Expenditures $ 8,000 $ 13,200 $ 21,200

County Services $ 704,730 $ 151,004 $ 855,734
TOTAL $4,800,000 $1,975,000 $6,775,000

* Includes $3,900 Consultant Agreement for baseline construction schedule.
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS: DOCKWEILER STATE BEACH
YOUTH CENTER PROJECT

APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT

AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6597; C.P. 69222

BID SUMMARY

Description of Project:

The project consists of constructing a new approximately 8,800-square-foot building to
accommodate the Department of Beaches and Harbors' Water Awareness, Training,
Education, and Recreation (WATER) youth program, including a multipurpose
classroom, warming kitchen, storage for beach vehicles and program equipment, and
administration offices to manage the expanding program. When not in use by WATER,
the faciliy will be made available to the community for meetings, weddings, and other
special events during nonpeak periods of the year.

The additive bid alternate will provide a stretch fabric acoustical wall system.

Bid OpeninÇl Date: April 12, 2007

Fair Construction Cost Estimate: $4,095,000

Bid Summary:

The lowest bid was determined as the lowest total of the base bid plus the additive bid
alternate.

Contractor's Name Lump Sum Additive Alternative Total
Base Bid No.1 Bid

CTP Construction* $ 4,206,000 $ 47,000 $ 4,253,000
Gonzales Construction $ 4,764,648 $ 27,355 $ 4,792,003
G2000 Construction $ 4,790,000 $115,000 $ 4,905,000
Hanan Construction, Inc. $ 4,986,000 $ 48,000 $ 5,034,000
USS Cal Builders $ 5,164,000 $ 96,800 $ 5,260,800
Woodcliff Corp. $ 5,695,000 $100,000 $ 5,795,000
Moment Construction $ 5,707,000 $ 97,000 $ 5,804,000

Minako America Corp. $ 5,977,000 $277,000 $ 6,254,000

* On April 23, 2007, Public Works accepted CTP Construction's April 19, 2007, request
to withdraw their bid.
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ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS: DOCKWEILER STATE BEACH
YOUTH CENTER PROJECT

APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT

AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6597; C.P. 69222

"DOING BUSINESS WITH US" WEBSITE

Bid Solicitation
Bid Number: Spec. No. 6597

Bid Title: Dockweiler Youth Center Project

Bid Type: Construction

Department: Public Works

Commodity: Construction Service, General (Digging, Ditching, Road Grading, Rock Stabilization, etc)
Open Date: 3/6/20r57

Closing Date: 4/12/2007 11 :00 AM

Bid Amount: N/A
Bid Download: Not Available

Bid Description: The project consists of constructing a new approximately 8,800-square-foot building to

accommodate Beaches and Harbors' Water Awareness, Training, Education, and Recreation
(WATER) youth program, including a multipurpose classroom, warming kitchen, storage for
beach vehicles and program equipment, and administration offices to manage the expanding
program.

This project requires an A or B license classification at time of bid. Copies of plans and
specifications can be obtained at the Department of Public Works, Cashier's Office, Mezzanine,
900 South Fremont Avenue, Alhambra, California 91803 for $50. Bids are due no later 10:45 AM
on 4/12/07, and bids wil be opened at 11 :00 AM on this date in Conference Room D, 1 st Floor.
Notice to Bidders A was released on April 9, 2007, notifying plan holders of minor corrections to
the Project ManuaL.

Contact Name: Kathleen Gandara

Contact Phone#: (626) 458-2566

Contact Email: kgandaraGonzalesdpw.lacounty.gov

Last Changed On: 3/15/20072:21:23 PM




